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POLLUTANT: Contaminated 0il, Drums, and Tanks ERD, Washington (Data-gram)
CLASSIFICATION: Potential Major TAT

SOURCE: Abandoned Waste Treatment Pac111tv
LOCATION: Nuane Marine, 26 Washington Street
Perth Amboy, New Jersey

WATER BODY: Arthur Kill
1. ‘SITUATION:
A. Same as stated in previous POLREP.

2. ACTION TAKEN:

A. Responsible party contractor (Chemical Waste Management) was on site
March 23-26 to complete tasks per Req1ona1 Counsel's letter and OSC
directives (OSC Harris on site).

B. "visibly contaminated soil" within the T-27 containment dike area was
removed. Visual inspection showed very little evidence of leakage from
T-27 since its installation in 1914.

C. Railroad grade and several other areas had minor amount of soil removed
with approval of 0SC on-site.

D. Several holes in the fénce were repalred. New locks were put on both
entry gates. Keys are in posse351on of EPA-RPB, Hart Associates, and
the security guard.

‘E. 120 cubic vards of contaminated soil and debris were shipped to SCA/Model
C1ty for disposal. This caompletes the removal of "visibly contaminated
soil.”
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Interior of remaining white square dumster was brushed down and debris
removed.

On Thursday, March 26, 1987, the Responsible Partv contractor demobilized
off site. '

Mechanical debris not covered under the Administrative Order remains on
site and does detract fram the overall appearance of the removal.

The site remains an "attractive nuisance" to children and others who
have been observed in the facility during non-removal hours.

3. FUTURE PLANS AND RECOMMENDATIONS:

A.

B.

c.

C.

D.

'Respons1b1e Party contractor has been advised that EPA requires determi-

nation of oil seep at T=27. Pipe is to be cut to identify if it is
source of seep. Clarification of this point and removal of contaminated
seep soil will end sitework under Administrative Work Order.

The intent of the Administrative Order is cowplete with removal of the
stipulated site materials above ground. :

EPA will complete its monitoring of the Responsible Party cleanun by the
end of April. The site will then be the responsbility of the owners.

Subsurface contamination and residual contamination in the burned cut
office building (which were not part of the Administrative Order) should
be addressed in any future plans for the site.

The site security has been a continuocus problem during the year long
removal activity even with continous guard service. Once the removal
activity ceases, the "attractive nuisance" of several containers, trailers,
and the open building may continue to attract the public. The responsible
party/owner should present an enhanced security program.
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- John R. Ulshoeter, 0SC //
Response and Preventior Branch
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